




BCEC Beautification Plans

Fort Point Neighborhood Association Update

Sept. 24, 2024


**MASSACHUSETTS
CONVENTION CENTER
AUTHORITY**

Project Scope



Cypher Street Rendering

CYPHER STREET



- 1 Accessible entryway
- 2 Rain garden
- 3 Landform/berm
- 4 Fence - 950 LF
- 5 Entry stairs
- 6 Seat wall
- 7 Entry ramp
- 8 Drive lane

Project Milestones & Schedule

Completed Schedule Milestones:

Committee Meetings: March-August 2024

Presented Update to Board: May 2024

Upcoming Schedule Milestones

Bid Advertised: September 2, 2024

Bid Due/Opening: October 1, 2024

Board Vote: October 10, 2024

Start Preliminary Construction Work: Late Fall 2024

Construction Phase: Late Winter- Early Spring 2024

Project Completion: May 2025



Still have questions?

Contact Details:

**Arthur Fritch
Community Liaison**

afritch@massconvention.com

617-957-2115