

CONGRESS STREET PROJECT UPDATE

June 30, 2026



THANK YOU





Relocated and installed new drainage infrastructure to make room for the widened sidewalks on A Street.



Reconstructed a section of curb and sidewalk on Melcher Street, creating new on-street RPP spaces to offset parking removed on A Street.



Set up the work zone on the North side of A Street and began curb and sidewalk work.

MAY 2026



Completed sidewalk work on the North side of A Street, and flipped the work zone to the South side.



Gathered for the inaugural Sidewalk Superintendent's Club site walk with the PWD construction team.



Milled the roadway on A Street and prepared for repaving.

JUNE 2026



Repaved A Street.



Installed striping on A Street.



Substantially completed A Street on schedule.

Finishings (lighting, green paint) will happen with the rest of the streets next season.

SLEEPER STREET CONSTRUCTION

- MacKay will remobilize after events in late July/early August
- Sleeper Street will be converted to its one way configuration at the start of construction.
- Parking will be temporarily restricted during construction, and will return after substantial completion
- We are working to find temporary parking alternatives for residents with permits.
- We are coordinating closely with the Children's Museum and their facade project construction schedule.

STAY IN THE KNOW

- Details of our construction schedule will be shared through the bi-weekly project newsletter.
- Sign up or view via the project website:
boston.gov/congress-street-fort-point



- Newsletter sign up at the bottom of the page on a mobile device

**QUESTIONS?
THANK YOU!**

